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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 157 Date: 31-Jul-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 57

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

Field Operations:
(1) Kevin's crew de-tensioned the cable band bolts at PP 44 through PP 48. Six (6) cable band bolts per

cable band were detensioned and then the corner bolts were torqued to 200lb force. ABF used a torque
wrench to verify the torque on each corner bolt. Workers started setting up equipment in the morning and
finished before noon. Refer to Sami D. diary for workers names and workers hours.

Office Work:
(1) Reviewed my email correspondence.

(2) Worked on finalizing the wire splicing log and cross checking ABF's log. Sent email to ABF of a minor
correction on their log. See attachment.

(3) Attended a staff meeting regarding upcoming load transfer work. Volunteered to help Roman gather
data of the plate thickness of the bottom flange of each suspender brackets and bearing plates from
approved shop drawings.

My work hours: 8 hours total.
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